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Honorable Chair and Members of the Redevelopment Agency 
Council President and City Council 
Docket of May 13,2008 

Centre City Development Corporation 

Park Boulevard at Harbor Drive Pedestrian Bridge Project -
Approve Final Project Specifications/Plans; Approve Project 
Budget Amendment and Encumbrances; Award Construction 
Contract; Approve Third Amendment to Agreement for Design 
Consulting Services with T.Y. Lin International; Adopt 
Maintenance Ordinance; Authorize Conveyance of Agency — 
owned Property and Bridge Improvements; and Authorize 
Application for and Acceptance of Additional State/Federal 
Transportation Funding - East Village Redevelopment District of 
the Expansion Sub Area of the Centre City Redevelopment Project 

Two 

None 

William R. Yee, Associate Project Manager 
619-533-7139 

REQUESTED ACTION: That the Redevelopment Agency of the City of San Diego ("Agency") 
and the City Council of the City of San Diego ("Council") approve all actions as necessary to 
fund, construct, and maintain the Park Boulevard at Harbor Drive Pedestrian Bridge Project 
("Project") in the East Village area of Downtown. 

STAFF RECOMMENDATION: 
That the Agency: 
• Approve Bid No. KO84022CA and Final Project Specifications/Plans No. 4022A: 
• Approve an FY 08 Agency budget amendment reallocating $850,000 from the Areawide 

Public Art budget, $2 million remaining in the Park to Bay Link Project budget (Phase 2), 
and a S2.95 million temporary transfer (loan) from the Parks acquisition budget, increasing 
the Pedestrian Bridge budget by a total of $5.8 million. (At such time anticipated additional 
monies for the Project are made available from a State Grant Fund, the funding from the 
Parks budget will be reinstated). 

225 Broadway Suite 1100 San Diego, California 92101-5074 619 235-2200 FAX 619/236-9148 
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Authorize $24,329,514 for the construction of the Project and related easement acquisitions, 
fees and inspections; 
Authorize the Executive Director of the Agency, or his designee, to accept the base bid and 
five deductive alternates and award the; construction contract to Reyes Construction, Inc. 
("Reyes") in the amount of $21,672,531, provided all other requirements are met; 
Authorize the Corporation, on behalf of the. Agency, to administer said contract when 
awarded; 
Approve the Third Amendment to Agreement for Design Consulting Services with T.Y. Lin 
International ("TYL") in an amount not to exceed $2,469,039 for construction related 
services (the maximum compensation will not exceed $5,234,980); 
Recommend that the Council adopt the Maintenance Ordinance requiring the City of San 
Diego ("City") to maintain the bridge and all other related Project improvements; 
Authorize the conveyance of Agency-owned property and all bridge Project improvements 
to the City upon Project completion; and 
Authorize acceptance of additional state/federal grade separation grant funding transferred 
from the Citv in an amount of acDroximately S8.4 million, if the srant aDflication is 
approved. 

That the Council: 
Approve Bid No. KO84022CA and Final Project Specifications/Plans No. 4022A; 
Adopt the Maintenance Ordinance requiring the City to maintain the bridge and all other 
related Project improvements; 
Accept the conveyance of Agency-owned property and all bridge Project improvements 
upon Project completion; 
Authorize the Mayor or his representative to make application to the California 
Transportation Commission for S8.4 million in Prop IB grade separation grant funds for 
Project construction; 
Authorize the Mayor or his representative to take all necessary actions to secure funding 
from the California Transportation Commission for construction of the Project; 
Authorize the Auditor and Comptroller to accept, appropriate and expend funds if grant 
funding is secured; 
Authorize the Auditor and Comptroller to establish a special interest-bearing fund for the 
grants; and 
Authorize the Auditor and Comptroller to appropriate and expend S8.4 million from a City 
Fund for the Project, contingent upon receipt of a fully executed grant agreement; and 
Accept state/federal grade separation grant funds of approximately $8.4 million, and if the 
grant application is approved, transfer said funds to the Agency. 

SUMMARY: On April 25, 2007, the Corporation approved a recommendation to authorize 
advertisement of the Project for construction. Final Project approval was granted by the Federal 
Highway Administration ("FHWA") on September 28, 2007, and the Project was advertised for 
requests to bid construction on October 15, 2007. Two bids were opened on January 24, 2008, 
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and rejected by the City of San Diego's Contracting & Purchasing Department due to substantial 
technical deficiencies in both bids. 

The Project team along with staff from the City's Engineering & Capital Projects and 
Contracting & Purchasing departments, subsequently conducted an exhaustive review of the 
original bid documents and made revisions and clarifications. Also, extensive outreach was 
conducted again to obtain widespread participation from the contracting community. The 
Project was re-advertised February 25, 2008, and on March 25, 2008 bids were opened from 
Reyes and FCI Constructors, Inc. ("FCI"). The base bid from Reyes was for $24,909,964 and 
from FCI for $28,942,135. 

The low bidder was Reyes with a base bid of $24,909,964, deductive alternates in the amount of 
<$3,685,756>, with a net bid of $21,224,208. The deductive alternates value engineer the bridge 
to a lower cost by simplifying the elevators and elevator structure; substituting stainless steel 
mesh panels for glass panels; simplifying lighting systems for the bridge deck, soffits, 
landscaping; reducing landscaping and removing the artwork elements (Attachment A). The 
City's Contracting & Purchasing Department has completed their review of Reyes' bid 
documents and they have been deemed the lowest, responsive and responsible bidder. No bid 
protests were received within the 10-day protest period. Staff is recommending all actions 
necessary to implement Project construction. 

FISCAL CONSIDERATIONS: The FY 08 Agency Budget contains a balance of $20,996,570 
for this Project. This is anticipated to be funded by $11.2 million from the Agency, $4.8 million 
from federal funds, and $4.9 million in private funds. In addition, a budget amendment is 
requested reallocating $850,000 from the Public Art budget; $2 million remaining in the Park to 
Bay Link Project budget (Phase 2), and a $2.95 million temporary transfer (loan) from the Parks 
acquisition budget. Funds would be available, after amendments, of $24,329,514 for 
construction of the Project and related easement acquisitions, fees and inspections; and 
$2,469,039 for the Third Ajnendment to Agreement for Design Consulting Services with TYL 
for construction related services. 

Several discussions have been held recently with City, SANDAG, and state transportation 
officials regarding obtaining additional grade separation bond grant funds to cover the Project 
costs, including additional improvements such as public art, that as of now have been eliminated 
to reduce costs. There are strong indications that this Project, due to its readiness and importance 
to the region, would be a very likely candidate to receive additional bond grant funds. 
Applications for the bond grant funding of $8.4 million are due in June and would be considered 
for approval by the State's California Transportation Commission ("CTC") in late August 2008. 
At such time anticipated additional monies for the Project are made available from the state grant 
fund, the funding from the Parks budget will be reinstated. If the bond grant funds are not 
approved, private sector and other tax increment funds would need to be appropriated. 

OTHER RECOMMENDATIONS: None. 
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CENTRE CITY DEVELOPMENT CORPORATION RECOMMENDATION: On April 30, 
2008, the Centre City Development Corporation Board approved this item. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: In 2004, three 
stakeholder groups (Civic/Community, Technical/Agency, Design Community) were established 
comprised of representatives from the City of San Diego (Mayor and Council offices). 
Corporation, Centre City Advisory Committee ("CCAC"), Port of San Diego, Gaslamp Quarter 
and East Village associations, Downtown San Diego Partnership, design community, and others 
to solicit input regarding the Project's conceptual designs and to make a recommendation for the 
preferred design. Several community forums were also held to gather feedback from the general 
public regarding the conceptual designs and the preferred option. 

Since that time, periodic Project updates have been provided to the Agency/Council, the 
Corporation Board and its Real Estate and Budget/Finance and Administration committees, the 
Port of San Diego, the CCAC, the East Village and Gaslamp Quarter associations and the 
Downtown San Diego Partnership and surrounding stakeholders. Public outreach efforts have 
included Project presentations to local community groups and associations; regional 
design/engineering and construction professional associations; Project publications in regional 
trade periodicals and Project postings on the Corporation's website. 

B ACKGROUND: This Project advances the Visions and Goals of the Centre City Community 
Plan and the Objectives of the Centre City Redevelopment Project by: 

• Creating public spaces and wide promenades providing easy pedestrian access to the 
waterfront and spectacular city-wide views; 

• Providing safe, efficient and environmentally sensitive transportation systems; 
• Encouraging the expansion of the business district and establishing linkages to San Diego 

Bay and the Embarcadero; Strengthening the economic base of downtown with public 
improvements to support and stimulate new development; and 

• Minimizing the conflict between pedestrians, and vehicular/rail traffic. 

DEVELOPMENT TEAM 

ROLE/FIRM 
Deveioper: 
CCDC/Agency/City 
Engineer: 
T.Y. Lin 
International 

Architect: 
Safdie Rabines 
Architects 

CONTACT 
William R. Yee, David Allsbrook 
Abi Palaseyed, Senior Civil Engineer 
Mark Ashley, Senior Vice President 
Joe Tognoli, Vice President 

Ricardo Rabines, Principal 
Eric Lindebak, Associate 

OWNED BY 
(Publicly Owned) 

TYLI Group Limited, Owner 
John Haussmann, CEO 
Man-Chung Tang, Chairman of tbe Board 
(Privately Owned) 
Ricardo Rabines 
Taal Safdie 
(Privately Owned) 
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DISCUSSION 

Proiect Description - The Project consists of construction of a pedestrian bridge on the easterly 
side of the intersection of Harbor Drive and Convention Way near Petco Park in the East Village 
neighborhood. The bridge will provide pedestrian access over Harbor Drive and the railroad 
tracks, spanning from the existing San Diego Convention Center hotel parking structure on the 
south side of Harbor Drive, to the proposed site of the Ballpark Village development on the north 
side of the railroad tracks and the east side of Park Boulevard. The Project will also include 
construction of public open space plazas on both sides of Harbor Drive, including a stand-alone 
elevator tower on the North Plaza adjacent to the future Ballpark Village development. At this 
time, the Project does not include the At-Grade Crossing Improvement Project, which is 
currently in design, will require future approval, and is required prior to the re-opening of Park 
Boulevard to vehicular traffic. 

Due to the high civic importance of the Project location adjacent to Petco Park, Harbor Drive, 
and the waterfront, the pedestrian bridge will provide a very high level of aesthetic quality, as it 
is viewed by the region as a gateway and an iconic addition to the downtown skyline. 

Proiect Budget/Funding/Aeencv Participation (Attachment B) - Per public contract law, the 
Reyes bid with any deductive alternates must be accepted at the beginning of the Project, when 
the Notice to Proceed is issued. Award of the contract by June 30, 2008 will ensure that the 
$2,000,000 of state/federal funds will be received. 

Sources of Funds Total Budget Current FY 08 New FY 08 
Agency (64%) $17,098,553* $11,296,570 $5,801,983 
FHWA - SAFETEA-LU (10.4%) $2,800,000 $2,800,000 
FHWA/STIP/SANDAG (7.5%) $2,000,000 $2,000,000 
Private Contribution - JMI Realty (18.1%) $4.900.000 $4.900.000 
Total S2fi.798.553 = S20.996.570 + 35.801.983 

(* =does not include $3 million pre-construction costs spent to date) 

Uses of Funds 
Bridge construction (base bid) $24,909,964 
Deductive alternates accepted <$3.237.433> . 
Total bid accepted $21,672,531 
Construction contingency (7%) $1,517,077 
T.Y. Lin (Phase 3 - construction) $2,469,039 
City permitting/testing/inspection $695,605 
Right of Way (acquisition, flagging, permitting) $444.300 
Total S26.7QR.553 

http://S2fi.798.553
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Deductive Alternate summary - Value engineering was conducted by the Project team 
throughout the conceptual, schematic, design development and final design phases. After the 
final design was completed, the Corporation and Council, responding to concerns raised related 
to the increasing Project constmction costs, directed the Project team to conduct an additional 
Value engineering analysis to identify any other areas in which to trim costs. A total of nine 
items were identified by the Project team during the follow-up Value Engineering analysis 
(Attachment A). Those nine items were incorporated into the Project bid specifications as 
deductive alternates and interested bidders were required to submit a bid on both the 
base/original design and the deductive alternate design items. The cost saving deductive 
alternates are identified below: 

• A. Bridge railing changes - substitute lower maintenance perforated stainless steel mesh 
panels for glass panels = <$1,048,480>; 

• B. Modify polymer overlay on bridge deck - remove the low-maintenance, higher cost 
bridge deck overlay to exposed concrete surface only = <$46,998>; 

• D. Elevator tower — substitute a standard, box-like single-sided glass tower, •with standard 
elevator systems for the original elliptical shaped all-glass elevator tower and custom cab 
system - <$1,760,068>; 

• E. Eliminate rock landform in the area between Harbor Drive and the railroad right of way = 
<S49,460>; 

• F. Eliminate boulders and bollards on both North and South plazas = <S367,925>; 
• H. Eliminate art program = <$11,500>; 
• J. Eliminate landscape lighting on both North and South plazas = <S20,400>; 
• K. Eliminate bridge soffit lighting = <$i 17,700>; and 
• L. Change bridge deck lighting - substitute lower cost post-mounted standard light fixtures 

for LED-light system = <$263,225>. 

Reyes' bid documents included <$3,685,756> in savings for the nine deductive alternates. After 
thorough review by the Project team, the acceptance of deductive alternates A, D, E, F, and H for 
a total savings of <$3,237,433> is recommended. The remaining four deductive alternates (B, J, 
K, L) improve future maintenance and safety/security and are included in the base bid due to the 
relatively minor costs. 

Alternate Bridge Type Evaluation - The Project team also analyzed other bridge types (concrete 
box girder, cable stay and arch). Results confirmed that proceeding with an alternate bridge type 
development at this time is not recommended and would likely result in extensive time delays, 
continued construction cost increases, entitlement risks, loss of regional/state/federal funding, 
and re-negotiation of legal agreements with the Unified Port District of San Diego ("Port"), 
Metropolitan Transit System ("MTS") and Burlington Northern Santa Fe Railway ("BNSF"). 
More detail on the alternate bridge type evaluation is provided in Attachments C and D. 



C002U 

Chair and Members of the Redevelopment Agency 
Council President and City Council 
Docket of May 13,2008 
Page 1' 

Approval of Final Proiect Specifications/Plans - While the Council/Agency/Corporation 
approved the Basic Concept/Schematic Drawings for the Project in February 2005, a formal 
action to approve the Final Project Specifications/Plans No. 4022A has been requested by the 
City's Engineering & Capital Projects Department as documentation for this Federal-Aid Project. 

Third Amendment to Design Consulting Services Agreement with T.Y. Lin International (for 
Phase 3 - construction) - The proposed Third Amendment to Agreement for Design Consulting 
Services with T.Y. Lin International is for Phase 3 services (construction support/administration, 
design support, testing/inspection) in an amount not to exceed $2,469,039. The City of San 
Diego's Field Division Office will provide Resident Engineer staff with full Project oversight 
and responsibilities for final acceptance and approvals of all construction related activities. The 
following table provides a summary of the financial status of the Agreement; 

Original Agreement 
First Amendment 
C o./-*r\T\A A • r n o T i i ' i m f i n t 

Paid to Date 
Remaining Balance 
Proposed Amendment 
Amount Available 
Subsequent to this 
Amendment 

August 2004 
March 2005 
June 2007 

April 2008 

($2,473,661) 
$292,280 

$2,469,039 

$2,761,319 

$550,000 
$1,915,941 

•nnn oon 

Adopt Maintenance Ordinance - The Agency will convey the bridge and all related 
improvements to the City upon Project completion. Since the Agency cannot own or maintain 
any improvements, this Project will require the City to accept full responsibility to maintain the 
bridge and all related improvements for the life of the bridge. The City is requested to adopt a 
Maintenance Ordinance (Attachment E) that specifies the responsibilities to be assumed. It is 
estimated that the maintenance cost will not exceed $40,000 per year with annual escalations 
over time. 

Conveyance of Agency Property and all Bridge Improvements - The Agency will convey the 
5,000 sq. ft. Agency-owned parcel (adjacent to the future Ballpark Village Marriott 
development) to the City upon Project completion. The Agency-owned parcel will be used for 
the Project's open space North Plaza which will include the elevator tower and 
hardscape/landscape improvements (Attachment F). 

Authorize Application of and Acceptance of Additional State/Federal Transportation Funds -
Several discussions have been held recently with City, SANDAG, and state transportation 
officials regarding obtaining additional transportation funds. The Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006, approved by voters as Prop IB in 
November 2006, has been identified as tbe most viable funding source to pursue. The Project 
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team is coordinating with City and SANDAG staff to submit an application for the Grade 
Separation Program component of Prop IB to the state by June 16, 2008 in the amount of S8.4 
million. The CTC will consider allocation of transportation funds at its August 27-28 meetings 
in Sacramento. Funds could be available by year's end. 

Proposed Schedule of Performance - Below is a summary of the remaining Project milestones 
prior to start of construction: 

4/30/08 

April 
2008 
5/13/08 
June 
2008 
6/30/08 

CCDC Board of Directors 

Agency/CCDC 

Agency/Council 
Agency/CCDC 

California Transportation 
Commission 

Approve Final Project Specifications/Plans; Approve 
Project Budget Amendment and Encumbrances; 
Award Construction Contract; Approve Third 
Amendment to Agreement for Design Consulting 
Services with T.Y. Lin International; Adopt 
Maintenance Ordinance; Authorize Conveyance of 
Agency-owned Property and Bridge Improvements; 
and Authorize Application for and Acceptance of 
Additional State/Federal Transportation Funding. 
Issue letter of intent to award contract to Reyes 

Same actions as 4/30/08 meeting above 
Issue Notice to Proceed to start construction 

State/Federal funding deadline to award contract 

Proiect Benefits - The Project will provide an iconic gateway at Downtown's southern 
access/egress point; will satisfy the California Public Utilities ("CPUC") legal obligation; 
complete the 100-year old Park-to- Bay Link vision; will allow for the re-opening of the Park 
Boulevard at Harbor Drive intersection to vehicles, resulting in more efficient traffic circulation; 
will decrease response times for fire/life safety vehicles; and will allow access to/from the San 
Diego Convention Center, hotels, parking garages and the waterfront. 

Environmental Impact - On February 8, 2005, the Agency, (by Resolution No. 03869), certified 
that the Agency had reviewed and considered information in the Mitigated Negative Declaration 
("MND") prepared for the Project, and made certain findings and determinations that the 
development was not expected to have any adverse impacts on the environment. 

This is a Federal-Aid Project, administered by the State of California's Department of 
Transportation ("Caltrans") and the FHWA. A component of the federal frmding requires 
compliance with the National Environmental Policy Act ("NEPA"), the nation's most 
comprehensive environmental standards. All required Project documents were prepared and 
submitted pursuant to the NEPA guidelines. On June 5, 2006, the FHWA determined that the 
Project was in compliance and completed the NEPA process. 
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FINDINGS: State Law requires that certain findings be made by the Council and Agency prior 
to the expenditure of Agency funds for public facilities/improvements. At the June 26, 2007 
Council and Agency meeting, the Project's findings were approved with respect to the benefits 
of the proposed improvements in the East Village Redevelopment District of the Expansion Sub 
Area of the Centre City Redevelopment Project; the unavailability of other means to finance the 
proposed improvements; how the propiosed improvements will assist in the elimination of 
blighting conditions inside the Project Area; and that the proposed improvements are consistent 
with the Implementation Plan adopted for the Project pursuant to Health and Safety Code 33490. 

EQUAL OPPORTUNITY: This Federal-Aid Project is required by Caltrans to utilize race-
neutral Disadvantaged Business Enterprise (DBE) guidelines. For additional outreach to the 
contracting/vendor/supplier communities, bid solicitations were advertised in the San Diego 
Daily Transcript, Filipino Press, El Latino, and San Diego Voice and Viewpoint. Also, the 
Corporation used its extensive data base of certified contractors, eBidboard, the Daily Transcript 
Online Plan Room, Blue Hornet, CCDC's website ('www.ccdc.com'). the Green Sheet, Contractor 
News' and Views, community/trade and ethnic organizations, and the Public Agency Consortium. 

T.Y. Lin International 

TYL was selected through a Request for Qualifications ("RFQ") process. TYL is not certified as 
a M/W/D/DVBE firm. On April. 23, 2004, TYL submitted a Work Force Report to the City of 
San Diego for analysis, which indicated a total of 22 employees of which 5 are females and 8* 
are members of an under-represented ethnic group. 

*(2) Latinos 
(2) Asian-American males 
(1) Asian-American females 
(3) Filipino-American males 

Current area of under-representation for TYL's Work Force is as follows: Women in the 
Technical Category 

Although there was an area of under-representation, the City of San Diego determined the 
overall category exceeded the desired goal, and therefore an Equal Employment Opportunity 
Plan was not required. 

Reves Construction. Inc. 

Reyes, the confirmed lowest responsible and responsive bidder for the Project, is required per the 
bid specifications to provide a Work Force Report by the time of contract award. In addition, 
Reyes' work force numbers will be provided monthly during Project construction, in the' 
Corporation's Semi-Annual Equal Opportunity Report and in a final report to be submitted when 
the Project is completed. 

http://'www.ccdc.com'
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CONCLUSION: Staff recommends that the Agency and Council approve the following actions: 
approve Final Project Specifications/Plans; approve Project Budget Amendment and 
Encumbrances; award construction contract; approve Third Amendment to Agreement for 
Design Consulting Services with T.Y. Lin International; adopt Maintenance Ordinance; 
authorize Conveyance of Agency-owned Property and Bridge Improvements; and authorize 
application for State/Federal Grade Separation Grant Funds in the amount of $8.4 million, and 
acceptance of additional state/federal transportation funding if approved. 

Respectfully submitted, Concurred by: 

''ilTlam R. Yee ' / Nancy C /̂Graham 
Associate Project Manager ^J President 

Attachment(s): •- A - Value Engineering Analysis 
B - Project Budget 
C - Alternate Bridge Type Evaluation 
D - Alternate Bridge Type Images 
E - Maintenance Ordinance (draft) 
F - Map of Agency Property to be Conveyed 

S;VVee\board - agency\2008\agency-council\05-13-08 - harbor drive pedestrian bridge - Agcncy.doc 



ATTACHMENT B -
Projectj Budget 

-TYLI IMINTERNATIONAL 

B a s e B i d ( R e y e s C o n s t r u c t i o n . I n c . ) 
I t e m s # ' s 

A l t e r n a t e s 

12] Alt A 
• Alt B 
EZlAlt D 
S A l l E 
HAJt F 
S A l t H 
• Alt J 
• Alt K 
• Alt L 

D e s c r i p t i o n 
T o t a l B a s e B i d C o s t 

R e - B t d 
L o w B i d d e r 

2 4 . 9 0 9 . 9 6 4 

Bi ldge Railing Changes 
Modi fy Polymer Overlay 
Elevator Tower 
El iminate Rock Landform 
El iminate Boulders a n d Bollards 
Public Art 
El iminate Landscape Lighting 
El iminate Bridge Soffit Lighting 
C h a n g e Bridge Deck Lighting 
Tota l Savings for All A l ternates 
Tota l Bid A m o u n t 

E$ 1,048.480) 
($46,998) 

($1,760,068) 
($49,460) 

($367,925) 
(S 11,500) 
($20,400) 

($1 17.700) 
'$263,225) 

(53.685.756) 
$21 ,224 ,208 

T o t a l B a s e B i d C o s t 
T o t a l S a v i n g s f o r S e l e c t e d A l t e r n a t e s 
B a s e B i d m i n u s S e l e c t e d A l t e r n a t e s 
C o n t i n g e n c y 7 % : 

2 4 . 9 0 9 . 9 6 4 | 
( £ 3 7 2 3 7 , 4 3 3 ) 

$ 2 1 , 6 7 2 , 5 3 1 
S i . 5 1 7 . 0 7 7 

C o n s t r u c t i o n C o s t i n c l u d i n g 7 % c o n t i n g e n c y 

P e r m i t t i n g F e e s : 
R i g h t - o f - w a y : 
C M / R E / I n s p e c t o r s : 
C i t y C o n s t r u c t i o n O v e r s i g h t : 

§23,189.608 

$165,000 
$444,300 

$2,469,039 
$530.605 

S o f t C o s t s T o t a l 

T o t a l o f C o n s t r u c t i o n C o s t i n c . 
c o n t i n g e n c y a n d S o f t C o s t s 

A v a i l a b l e F u n d s F Y 0 8 ( c u r r e n t ) : 

B u d g e t D e f i c i t : 

§ 3 . 6 0 8 . 9 4 4 

$ 2 6 , 7 9 8 , 5 5 3 

$ 2 0 , 9 9 6 , 5 7 0 

$ 5 , 8 0 1 , 9 8 3 

Cent re City j 
Deve lopment Corpora t ion 

SAFDIE RABIES ARCHITECTS 

INTERNATIONAL 

H a r b o r Dr P O C 
7 0 0 9 7 4 o 

o 
o 
to 
• -* 

T Y L i n In te rna t iona l 
R e v i s e d : 4 / 1 6 / 2 0 0 8 

A T T A C H M I E N T B - P R O J E C T B U D G E T 
Pr in ted : 4 / 16 /2008 , 3 :37 PM 

Rev i s i on : 6 
T Y L l /DF/JT/M A / B Y 

Harbor Drive Pedestrian Bridge 
San Diego 



AHACHMENT C -
i 

Alternate Bridge Type [valuation 

Centre City 
Development Corporation 

SAFDIE RABINES ARCHITECTS 

INTERNATIONAL 

Bridge 

Elevator 

Site Improvements 

Mobilization (10%) 

Re-Engineering Costs 

Construction Mgmt 

City Engineering 

Escalation [7%/yr) { 

Total Cost ($M) 

Agency Cost ($M) 

Federal/State Funding ($M) 

JMI Realty, Inc. Contribution ($M) 

* costs based on low bid results from Jan 24, 2008 

Est. Design Time 

Est. Bid/Award Time 

Est. Construction Time 

Total Time required 

Construction Finish 

i 

i . i • 

Suspension* 

$13.4 

$3.1 

$3.4 

$2.0 

$0.0 

$2.1 

$1.2 

$0.4 

$25.6 

$15.9 

$4.8 

$4.9 

Cable Stayed 

$12.0 

$3.1 

$3.4 

$1,8 

$1.5 

$2.1 

$1.2 

$3.1 

$28.2 

$23,3 

$0,0 

$4.9 

Arch 

$11,0 

$3,1 

$3.4 

$1.7 

$1.5 

$2.1 

$1.2 

$2,9 

$26.9 

$22.0 

$0.0 

$4.9 

Box Girder* 

$7.2 

$3.1 

$3.4 

$1.4 • 

$1.0 

$1,4 

$1.2 

$2.0 

$20.5 

$15.6 

$0.0 

$4.9 

0 months 

3 months . 

15 months 

1 ll months 

August- 2009 

15 months 

6 months 

15 months 

36 months 

15 months 

6 months 

15 months 

36 months 

January - 2011 January - 2011 

12 months 

6 months 

12 months 

30 months 

July-2010 
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ATTACHMENT C (cont.) -
Alternate Bridge Type Evaluation 

Centre City 
Deuelbpment Corporation 

SAFDIE RABlKlES ARCHITECTS 

iNTERNATIONAL 

Tota l Cost Cont r ibu t ion C o m p a r i s o n 

Box G i rder 

Arch 

m Agency Cost ($M) 
• Federal Funding ($M) 
• JMI Contribution ($M) 

o 
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Cable Stayed r • • " " 

Suspens ion 

&y#&%&i&&i.&i&$!mimir2 

$4.9 
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S4.9 

^ 

$4.9 I 

$0.0 $5.0 $10.0 $15.0 $20.0 $25.0 $30.0 
* Costs based on low bid results from Jan. 24, 2008 

($ Mi l l i ons) 
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o 
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ATTACHMENT D -
Alternate Bridge Type llfnages 

Centre City 
Development Corporation 

SAFDIE RABINES ARCHITECTS 

INTERNATIONAL 
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ORDINANCE NUMBER 0- (NEW SERIES) 

DATE OF FINAL PASSAGE 

ORDINANCE APPROVING CITY'S ACCEPTANCE OF 
OWNERSHIP OF THE PEDESTRIAN BRIDGE UPON ITS COMPLETION 

FROM REDEVELOPMENT AGENCY 
AND CITY'S ACCEPTANCE OF THE MAINTENANCE OBLIGATIONS 

FOR THE PEDESTRIAN BRIDGE 

WHEREAS, the Redevelopment Agency of the City of San Diego and the City of 

San Diego, [the Parties] recognize the benefit in construction of a Pedestrian Bridge 

across Harbor Drive at Park Boulevard [Project], to provide safe pedestrian access from 

the east side of Harbor Drive to the bay side, and desire to construct such a Project; 

WHEREAS, the Agency, through Centre City Development Corporation 

fCCDCl, has agreed to and will provide the funding and management skills for 

. construction of the Project; 

WHEREAS, the Parties find it in their best interests to expedite the design and 

construction of the Project, with an anticipated completion date of July 2010; 

WHEREAS, the Parties agree that once construction of the Project is completed, 

the City of San Diego [City] shall maintain ownership of the Project and shall be 

responsible for operation and maintenance of the Project; NOW, THEREFORE, 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1: The City shall participate in and approve the final inspection of the Project 

prior to final acceptance. . 

Section 2: The City shall operate and maintain the Pedestrian Bridge, as well as the 

related improvements, including the elevator, once completed. 

ATTACHMENT E 



CG0220 

Section 3. That an annual expenditure of an amount not to exceed $ 

is authorized, solely and exclusively to provide funds for the maintenance and operation 

of the Project. 

Section 4. That the City has certified the Final Subsequent Environmental Impact 

Report to the MEIR for the Proposed Ballpark and Ancillary Development Projects, and 

Associated Plan Amendments (referred to herein as the "SEIR") through Resolution No. 

292363, and the Project is a redevelopment implementation activity whose environmental 

impacts were assessed in the MEIR/SEIR. Centre City Development Corporation 

[Corporation], acting on behalf of the Agency, prepared a Mitigated Negative Declaration 

[MND] in accordance with and pursuant to the California Environmental Quality Act of 

1970 [CEQA] and state and local regulations and guidelines adopted pursuant thereto, 

which assessed the environmental impacts of the development of the Project. The 

Council considered the environmental effects of the Project as shown in the MEIR/SEIR 

and the MND, and the Council previously certified the MND through Resolution No. 

300121. 

Section 5. That a full reading of this ordinance is dispensed with prior to its final 

passage, a written or printed copy having been available to the City Council and the 

public a day prior to its final passage. 
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Section 6. That this ordinance shall take effect and be in force on the thirtieth day 
A 

from and after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
Carol A. Leone 
Deputy City Attorney 
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Map of Agency Property to be Conveyjed 
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Centre-City 
Development Corporation 
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IfSTTERNATIONAL 

CCDC PEDESTRIAN BRIDGE 
REVISED NORTH PLAZA AND DRIVEWAY ALIGNMENT 
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r-TTT-C u 0 •- *• ^ DOCKET SUPPORTING INFORMATION 
CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

April 29, 2008 

54 
05/27 

'.UBJECT: Park Boulevard at Harbor Drive Pedestrian Bridge Project - Award Constmction Contract 

GENERAL CONTRACT INFORMATION 
Recommended Consultant: Reyes Construction 
Amount of this Action: $21,672,531 

Funding Source: Federal - Race Neutral 

This Action 
$ 880,000 
$ 489,000 
$ 745,000 
$ 313,703 
$ 863,322 
S2,016,315 
$1,891,000 
$1,300,000 
S 260,336 

W I t 
J> U 

$8,758,676 
$8,758,676 

4.06% 
2.26% 
3.44% 
1.45% 
3.98% 
9.30% 
8.73% 
6.34% 
1.20% 

11 i i / uyo 
40.41% 
40.41% 

SUBCONSULTANT PARTICIPATION 
. Progressive Steel (Other) 
Otis Elevators (Other) 
Pacific Coast Steel (Other) 
Rossi Concrete (Other) 
Select Electric (Other) 
DSI (Other) 
La Mesa Glass (Other) 
Reb Construction (Other) 
Terra Firma (Other) 

1. U L i t l \_.C1 L111CU O U U C U U S U l t i t U L 1; a I L l C l J J i t l l U U 

Total Other Participation 
Total Subconsultant Participation 

^OUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required 

Reyes Construction submitted a Work Force Report for their San Diego County employees dated April 15, 2008 
with a total of 27 employees in the Administrative Work Force and 48 employees in the Construction Trade 
Work Force. The Administrative Work Force Analysis reflects under representations in the following 
categories: 

• Females in Mgmt & Financial; A&E, Science, Computer; and Administrative Support 

The Construction Trade Work Force Analysis reflects no under representations, 

Reyes Construction's Work Force Report indicates a pro-active effort to meet the employment goals, and 
therefore, precludes the need for an Equal Opportunity Plan. Staff will continue to monitor their efforts 

ADDITIONAL COMMENTS 

The Work Force Analysis is attached. 
JLR' 

G:\EOCP\ALL EOC DOCSM 472B\Constniction\Reyes Const - Harbor Drive Bridge 042908.doc 
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Goal* reflect itaUslicat laboi ( O I M 

svallabllily lot Hia Wtowtng: 

S a n D i e g o . C A 

City o f S a n D lego / l -qua f Oppo i iunr ty Con l rac l i ng 

WORK FORCE ANALYSIS REPORT 

Company: Reyes Construction. Inc. 
TOTAL WORK FORCE: 

M g r n t A F i n a n c i a l 

P r o f e s s i o n a l 

A & E , S c i e n c e , C o m p u t e r 

T e c h n i c a l 

S a l e s 

A d m i n i s t r a t i v e S u p p o r t 

S e r v i c e s 

C r a f t s 

O p e r a t i v e W o r k e r s 

T r a n s p o r t a t i o n 

L a b o r e r s 

CLFA 
Goals 

3,3% 

4,0% 

2 B % 

6.6% 

3.9K 

7,0% 

5.5% 

4.5% 

4.3% 

8.1% 

4.4% 

Black 
M 

0 

0 

0 

0 

0 , 

0 

0 

0 

0 

0 

0 

F 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

CLFA 

Goals 
i i . e % 

126% 

7.3% 

14.8% 

IB.6% 

20 e x 

39.6%. 

25.8% 

38.8% 

32.1% 

64,0% 

HI* panic 
M 

3 

0 

3 

0 

0 

2 

0 

0 

0 

0 

3 

F 

o -

• 
0 

0 

0 

6 

0 

0 

0 

D 

0 

CLFA 
Goals 

6.2% 

0.5% 

18.2% 

17,2% 

6 8% 

8 8% 

B,7% 

9.1% 

20.8% 

4.5% 

4 . 1 % . 

Asian 
M 

0 

0 

1 

0 

0 ' 

1 

0 

0 

0 

0 

1 . 

• F 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

CUFA 
Goals 

0.4% 

0.5% 

• 0.3% 

0.4% 

0.0% . 

0 6% 

0.8% 

0.7% 

0.3% 

0.6% 

0.6% 

AlTt 
M 

0 

0 

0 

0 

0 

0 

0 

0 

. 0 

0 

0 

H O W T O READ TOTAL W O R K FORCE SECTION; 

The Inlormabon blocks In Sectkm 1 (Tola! Woik Fores) 

tdentily Ihe Bbsolule numbet ot tha (inn's employees. 

Eedi smployee Is listed In Uielr raspecllvs elhnkJgendBi 

and emptoyment category. The percentages listed under 

Die heading ol XLFA Goals' are the County Labor Force 

Availability goals lor each employmenl and ethnic/gender 

categoiy. 

I I . EMPLOYMENT ANALYSIS 

M g m t S F i n a n c i a l 

P r o f e s s i o n a l 

A S E . S c i e n c e , C o m p u t e r 

T e c h n i c a l 

S a l e s 

A d m i n i s t r a t i v e S u p p o r t 

S e r v t c e s 

C r a f l a 

O p e r a t i v e W o r k e r s 

T r a n s p o r t a t i o n 

L a b o r e r s 

Ve rs ion 03/26/2005 

M g m t & F i n a n c i a l 

P r o l e s s i o n a l 

A & E , S c i e n c e , C o m p u t e r 

T e c h n i c a l 

Sa les 

A d m i n i s t r a t i v e S u p p o r t 

S e r v i c e s 

C ra f t s 

O p e r a t i v e W o r k e r s 

T r a n s p o r t a l i o n 

L a b o r e r s 

T O T A L 

TOTAL EMPLOYEES 
ALL 

5 

0 

0 

0 
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t l 

• 0 

0 

0 

0 

4 

M 
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0 

1 

4 
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0 

0 
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F 
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0 
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• 0 

0 

7 

0 
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0 

0 

Femsts 

Goals 

39.9% 

59.5% 

223% 

49.0% 

49,4% 

73.2% 

62,3% 

BB% 

36,7% 

15.2% 

11.1% 

H O W TO READ EMPLOYMENT ANALYSIS SECTION: 

The percentages listed In Ihe goals cotumn are calculaled 

by mulUplylng lha CLFA goals by tha number o l 

employees In thai )ab category. The number in lhat 

column represents Ihe peiconlaga ol each protected 

group that shoukj be employed by Ihe ftrni lo meet Ihe 

CLFAgoaL A negative numberwlll besbovmln lha 

discrepancy cotumn lor each underrepresented goal ol al 

leasl 1.00 position. 
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Goals are set by Job categories for each proleclod group. An underreprasentatton Is indicatiid by a negative number, but If (he 
DISCREPANCY Is less than -1.00 position, a N/A wi l l be displayed to show there Is no underrepresentation. 
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I. TOTAL CRAFTS & TRADE WORK FORCE: 

City of San Diego / Bqual Opportunity Contracting 

CONSTRUCTION TRADE ANAI YS1S REPORT 
CLFA 0 « nAao tuancn iKcr lorca wauUDIv I D Ccnmicaen 1 « $rrr*rfn*rl m &m 0 - » . CA 

Company: R e y s s C o n s t r u c t i o n , Inc. 

San Diego, CA County Labor Force Availability Goals 

Brick, Block or Stona Masons 
Carpanian 
Carpet, Floor & Tlla Irutall lars & Fin i t he™ 
Camsnl Masons, Conc reu Flnlsntrs 
Coni tmct lan Laborers 
Drywall Uistallars, Calling Tile Installers 
Electricians 
Elevator Installers and Repalrars 
First-Line Supenrisors/Manaears 
Glaziers 
Htlpors, Construction Trades 
Mlllwrlehts 
Misc. Const Equipment Operators 
Pl ln t t rs . Construction & Malmenanca 
Plpclayars, Plumbers, Pipe & Stoatn Fit ters 
Plastarsr* and Stucco Masons 
Rooters - . . > ' • . ' • • 
Security GuarOi & Surveillance Officers 
SMet Metal Workers 
Structural Metal Fabricators & Fitters 
Weldlna, Solbertno & Brazing Works n 
Workart. f x n a c t l v * Crafts. Miners 

CLFA 

1.4% 
2.3% 
0,9% 
4.4% 
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0.0% 
1.0% 
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0.0% 
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CLFA 

4 3 , 5 % 

33.9% 
40.2% 
67.3% 
50,8% 
55.5% 
15.9% 
5.9% 

20.7% . 
24.5% 
46.2% 
31.3% 
18.7% 
45.7% 
29.2% . 
66.0% 
SS.7% • 
20.2% 
26.4% 
26,3% 
47,5% 
32 4% 

H W I W I I C 
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3 2 % 
2 . 1 % 
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6 6% 
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0,0% 
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0.0% 
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Haw to Read Total Work Force Section: 

The inlormatron blocks in Sectjon 1 
(Total Work Force) identify the 
Bbsolule rwmDer of the firm's employess. 

ethnJC. 'n5!S r i A P S-'"* B m n l m j f f u 

The percenEBgss llsced unaor Oie hoading 
CLFA Data are the County LaCor Force 
Availability (CLFA) data for each 
efflpKiytnenl and sthmc/gender category. 

Brick, Block or Stone Masons 
Carpenters 
Carpet. Floor & Tlla Installlers & Finishers 
Cement Masons. Concrete Finishers 
C"n struct! !&. Ls&of^r* 
riniuDii !n=t=!l=™, CstHr.'1 V . l i !r .- t ; ! !- .T 
Electricians 
Elevator Installers and Repairers 
First-Una Supervlaorv/Managers 
Slazlert 
Helpers, Construction Trades 
Mllhvrisnts 
Misc. Const. Eouloment Operators 
Painters. Construction & Uaintanance 
Pipe layers, Plumbers, Pipe & Sleam Fitters 
Plasterers »nt! S^JCC? £12- sns 
Roofers 
Security Guards & Surveillance Omcers 
Sheet Metal Workers 
Structural Metal Fsbrtcalora & Fitters 
Welding, Soldering & Brazing Workers 
Workers, Extractive Crafts, Miners 
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1.0% 
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0.0% 
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How to Read Construct ion Crafts 
4 Tr«cla Work Force Ana lys is : 

The Dafcentaoes listed in the goals 
column are calculaled Dy multiplying tha 

column represents the percentage of 
each piDtectad group Chat snoutd be 
employed by the firm I D meet the CLFA 
data. A negative number will be shown in 
me dtecrepancy column for eacn 
unaeroprBsented floel of at leasl 
1.00 position. 

II. CONSTRUCTION CRAFTS & TRADE WORK FORCE ANALYSIS: 

Brick. Block or Stone Masons 
Carpenters 
Carpet, Floor & Tile Inctalllers & Rnl&herx 
Cement Masons, Concrete Finisher* 
Constmction Laborers -
Drywall Installers. Celling Tile Installers 
Electricians" 
Elevator Installers and Repairers 
First-Line Supervisors/Menagers 
Glaziers 
Helpers. Construction Trades 
Mil lwnght* 
Misc. Const. Eauipment Operators 
Palmers. Construction & Maintenance 
Ptpelaysrs, Plumbers. Pips & Staam Fitters 
Plasterers and Stucco Masons 
Roofers 
Security Guards t Surveillance Officers 
Sheet Meta lworkers 
Structural Metal Fabricators & Fitters 
Welding, Solderlno & Brazing Workers 
Workers, Extractive Crafts. Miners 

v*nion nvusaas 

Black 

Oa^s 

0.04 
O.30 
0.00 
0,00 
0.61 
0.00 
0,00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.60 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
o.oo 

AChid 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

a 
0 
0 
0 
0 
0 
0 
0 
0 

I D H f W M n 

N;A 
N/A 

0.00 
0.00 
N/A 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
N/A 

0.00 
0.00 
0.00 
0.00 
0.00 
D.OO • 
0.00 
0.00 
0.00 

H i i H n k c 

OeaU 

1.31 
4,41 
0.00 
0,00 

.9.14 
0.00 
0.00 
0.00 
0,00 
0.00 
0.00 
0.00 
2.76 
0,00 

o.oo 
D.OO 

0.00 

0 .00 

0 . 0 0 

0 . 0 0 

0 :00 

0 .00 

A d u d 

3 

e 
a 
0 

15 
0 

• 0 

0 
0 
0 
0 
0 
7 
0 
0 
0 
0 
0 
0 
0 
0 
0 

jOUTWMnc 

1.70 
3.53 
0.00 
0.00 
5.86 
0.00 

-o.oo 
• 00 
o.oo 
0,00 
0.00 
0.00 
4.24 
0.00 
D.OO 
0,00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 

A x i n 

OaaM 1 
0.03 
0.22 
0.00 
0.00 
0.32 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
0.00 
o.oo 

A A U I 

o • 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

o . .™™ 
N/A 
N'A 

O.OO 

0 . 0 0 

M/A 
0 . 0 0 

0.DD 

0.00 

0 . 0 0 

o.oo 
0.00 
0,00 
N/A 

0.00 
.0,00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 ' 
0.00 

Anwr i cnn Indian 

Oaata 

0.01 
0.07 
0.00 
0.00 
0,14 
0.00 
0.D0 
0.00 
0.00 
O.OD 
0.00 
0.00 
0.22 
0.00 
0,00 
0.00 
0.00 
0.00 
D.OO 
0.00 
0,00 
0,00 

Aetui l 

0 
0 
0 
0 
1 
0 
0 
0 
D 
0 
0 
0 
0 
0 
D 
0 
0 
0 
0 
0 
0 
0 

JOtacrapuM 

N/A 
N/A 

0.00 
0,00 
N/A 

0.00 
0.00 
0.00 
o.oo 
0.00 
0.00 
0.00 
N/A 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 • 
0.00 
0.00 ' 
0.00 

Fl l lo ino 

OaaU 

0 .03 

C22 
0 . 0 0 

O.OD 

0 . 3 2 

0 . 0 0 

0 . 0 0 

0 .00 

0 , 0 0 

O.OD 

o.oo • 
0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

D.OO 

0 . 0 0 

0 . 0 0 

0.OD 

0 . 0 0 

0 . 0 0 

0 .00 

Adual 

0 
D 
0 
Q 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
o • 

0 

N/A 
N/A 

0.00 

O.OO 

N/A 
D.OO 

0 . 0 0 

0 .00 

0 .00 

0 .00 

O.OO 

0.00 

N/A 
0.00 

0 . 0 0 

0 .00 

0 .00 

D.OO 

O.OO 

D.OO 

0.00 

O.OO 

0.03 
0.29 
0.00 
0.00 
0.50 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
o.oo 
0.4S 
0.00 
0,00 
0.00 
0,00 
0.00 
o.oo 
0,00 
D.OO 
0.00 

0 
0 
0 
0 
0 
0 
0 
0 
0 . 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

N/A 
N/A 

o.oo 
0.00 

.N/A 

0 .00 

0 .00 

0 .00 

D.OO 

D.OO 

0.00 

0 .00 

N/A 
D.OO 

0 . 0 0 ' 

0 .00 

0 .00 

0 ,00 

D.OO 

O.OO 

0.00 

Goals are set by joO categones for each protectsO arouo. An under rapresentaiion is indicated by a negative number, 
Bui if the DISCREPANCY is less man -1 .00 position, a N/A will be displayed to show there is no under represenration. 2900 CUA DATA 



CG0229 DOCKET SUPPORTING INFORMATION 
CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

April 29, 2008 

54 
05/27 

[L 

UBJECT: Park Boulevard at Harbor Drive Pedestrian Bridge Project - Approve Third Amendment to Agreement for 
Design Consulting Services with T. Y, Lyn International • 

GENERAL CONTRACT INFORMATION 
Recommended Consultant: T.Y. Lin International 
Amount of this Action: $2,469,039 
Original Contract Amount: $ 550,000 
Cumulative Amount: $5,234,980 

Funding Source: Federal 

SUBCONSULTANT PARTICIPATION 
Spulock Poirier (Other) 
Lindtvedt, McColl & Assoc. (Caucasian Female/WBE) 
Syska Hennesy Group (Other) 
Mathieu Gregoire (Other) 
Katz & Associates, Inc. (Caucasian Female/WBE) 
Strasky & ANATECH (Other) 
Ninyo & Moore (Other) 
Hazard Construction Company (Other) 
Project Design Consultants (Other) 
Hanson-Wilson, Inc. (Other) 
Safdie Rabines Architects (Hispanic Male/MBE) 

irth Spectives (Other) 
Mactech (Other) 

Total Certified Subconsultant Participation 
Total Other Participation 
Total Subconsultant Participation 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 
Equal Opportunity: Required 

T. Y. Lin International submitted a Work Force Report for their San Diego County employees dated January 4, 
2008, with a total of 25 employees. The firm's Work Force Analysis reflects under representations in the following 
categories: 

Females in Professional and Technical 

T. Y. Lin International's Work Force Report indicates a pro-active effort to meet the employment goals, and 
therefore, precludes the need for an Equal Opportunity Plan. Staff will continue to monitor their efforts 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 

This Action 
$ 20,000 
$ 5.000 
$ 21,800 
$ 15,000 
$ 0 
$ 0 
$ 184,000 
$ 724.300 
$ 0 
$ 0 
$ 40,000 
$ 21,900 
$ 170,000 

$ 45,000 
$1,157,000 
$1,202,000 

0.81% 
0.20% 
0.88% 
0.61% ' 
0.00% 
0.00% 
7.45% 

29.34% 
0.00% 
0.00% 
1.62% 
0.89% 
6.89% 

1.82% 
46.86% 
48.68% 

$ 
$ 

$ 

$ 
$ 

$ 

$ 
S 
$ 

• $ 

$ 
$ 

$ 

$ 

Cumulative 
130,637 
168.190 
93,714 
64,786 
66,382 

378,933 
358,254 
959.400 
99,573 
66,382 

247,445 
21,900 

170,000 

482017 
$2,343,579 
$2,825?596 

2.50% 
3.21% 
1.79% 
1.24% 
1.27% 
7.24% 
6.84% 

18.33% 
1.90% 
1.27% 
4.73% 
0.42% 
3.25% 

9.21% 
44.77 % 
53.98% 

G:\EOCP\ALL EOC DC>CS\1472B\Coasultant\TY Lin - Harbor Drive Bridge 042908.doc 
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Date WOFO Submltled; 

Input by: 

Flla: Admin WOFO 3000 

VAItOOS IGoals reflect stBlisVc^ labor force 

avellabllltv lor the folloviino: 

San Diego, CA 

CSy of San Diegii/Equal OpportunSy Contracting 

WORK FORCE ANALYSIS REPORT 
FOR 

Company: 7". V. Lin International 

I. TOTAL WORK FORCE: 

M g m I S F i n a n c i a l 

P r o f e s s i o n a l 

A & E , S c i e n c e , C o m p u l e r 

T e c h n i c a l 

S a l e s 

A d m i n i s I ra l i v e S u p p o r t 

S e r v i c e s 

C r a f t s 

O p e r a t i v e W o r k e r s 

T r a n s p o r t a t i o n 

L a b o r e r s 

HOW T O READ TOTAL WORK FORCE SECTION: 

The infomaflon blocks In Seclion 1 (Tolal Worti Force) 

Wenlify Ihe Bbsolule number ol Ihe linn's employees. 

Each employee Is listed In their respective elhnic/gandec 

end employment celegory. The pe<cenloges listed under 

tha heading o( "CLFA Goals" are the County Labor Force 

Availability goals lor each emplaynienl snd etfmlc/gendef 

calegary. 

I I . EMPLOYMENT ANALYSIS 

M o m l & F i n a n c i a l 

P r o f e s s i o n a l 

A & E , S c i e n c e , C o m p u t e r 

T e c h n i c a l 

Sales 
Administrative Support 
Services 
Crafts 
Operative Workers 
Transportation 
Laborers 

Version 03128/2005 

M g m l A F i n a n c i a l 

P ro fess I o n a I 

A & E , S c i e n c e , C o m p u t e r 

T e c h n i c a l 

Sa les 

A d m i n i s t r a t i v e S u p p o r t 

S e r v i c e s 

C ra f t s 

O p e r a t i v e W o r k e r s 

T r a n s p o r t a t i o n 

L a b o r e r @ 

T O T A L 

TOTAL EMPLOYEES 1 
ALL 

2 

13 

0 

5 

0 

5 

0 

0 

0 

0 

0 

M 

2 

1? 

0 

4 

0 

0 

0 

0 

0 

0 

0 . 

F 

0 

1 

0 

1 

0 

5 

• 
0 

0 

0 

0 

Female 

Goals 

39.8% 

59,6% 

22.3K 

49 0% 

49.4% 

73.2% 

82.3% 

fl.6% 

36,7% 

19.2% 

11.1% 

HOW T O READ EMPLOYMENT ANALYSIS SECTION: 

The percentages Rsled in Ihe goals column ere calculated 

by multiplying Bra CLFA goals by the number of 

employees in that fob category. The number In lhal 

column represents the percentage o l each protected 

group lhat should be employed by Ihe Urm to mael the 

CLFA goal. A negative number win be shown hi Ihe 

discrepancy column (or each undetrepresented goal o l at 

leasl 1.00 position. 

Black 
Goals 
0.07 

0 52 

0.00 

0 33 

0.00 

0.35 

0.00 

0.00 

0.00 

000 

0.00 

Aclual 
0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

iDfscreoanc 
N(A 

NJA 

000 

N/A 

0.00 

N/A 

000 

0.00 

O.OD 

0 00 

0.00 

Hispanic 
Goal* 
0.24 

1.B4 

000 

0.74 

0.00 

1,04 

0.00 

0,00 

0.00 

0.00 

000 

1 Aclual 
0 

1 

0 

1 

0 

1 

0 

0 

0 

0 

0 

IPIsctepam 
N/A 

N/A 

0,00 

N/A 

0 00 • 

N/A 

0.00 

0.00 

0,00 

0.00 

D.OO 

Asian 
Goal i 
0.12 

0.B5 

0.00 

0 66 

0.00 

0.44 

0 0 0 

000 

0.00 

ODD 

0,00 

Aclual 
0 

0 

0 

1 

o • 

1 

0 

0 

0 

0 

0 

\D l ier tpam 
N/A . 

N/A 

0.00 

N/A 

0.00 

N/A 

0.00 

0,00 

0.00 

0.00 

0,00 

Amer lcm Indian 
Goals 
0.01 

0 07 

0,00 

0.02 

O.OD 

0 03 

ODD 

000 

000 

0.00 

0.00 

1 Artual | Discrepan' 
0 •• N/A 

0 N/A 

0 0,00 

0 N/A 

. 0 0.00 

0 N/A 

0 0,00 

0 OOO 

0 • 0 00 • 

0 0,00 

• 0 0.00 

Filipino 
Goals 
0.12 

DBS 

. 0.00 . 

DBS 

• 0.00 

0.44 

.0.00 

0.00 

000 

0.00 

0.00 

1 Actual 
0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

I Discrepan 

N/A • 

N/A 

0.00 

1.14 

0.00 

N/A 

0,00 

000 

000 

000 

0.00 

Female I 
Goals 
ODD 

7.74 

000 

245 

o.oo • 

3.63 

0.00 

000 

0.00 

0.00 

0.00 

Actual 
0 

1 

0 

I 

0 

5 

0 

0 

• 0 

0 

0 

1 Dlscrepanci 

N/A 

16.74) 

ooo -
( M S | 

0.00 

134 

0.00 

0.00 

0.00 

0.00 

000 

Goals are set by job categories for each protected group. An underrepresentation Is indicated by a negative number, but if the 
DISCREPANCY Is less than -1.00 position, a N/A will be displayed to show there Is no underrepresentation. 

O 
o 
o 

co 
o 

CLFA 
Goals 
3 3% 

4.0% 

2.8% 

8.6% 

3.8% 

7.0% 

5.5% 

4 5% 

4.3% 

B 1 % 

4.4% 

Black 
M 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

F 
0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

CLFA 
Goals 
11.9% 

12.6% 

7.3% 

14 B% 

19.5% 

20 8% 

39.9% 

25 8% 

39.8% 

32.1% 

54.0% 

Hlsrunle 
M 
0 

1 

0 

1 

0 

0 

0 

0 

0 

0 

0 

F 
0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

CLFA 
Goals 
6,2% 

6 5% 

16 2% 

17,2% 

6,6% 

8 8% 

9.7% 

9 .1% 

20,8% 

4.5% 

4 .1% 

As 
M 

0 

0 

0 

1 

. 0 

0 

0 

0 

0 

0 

0 

i n 
F 
0 

0 

0 

0 

o • 

1 

0 

0 

a 
0 

0 

CLFA 
Goals 

0.4% 

0.5% 

0.3% 

0,4% 

0.6% 

0.6% 

0.6% 

0,7% 

0.3% 

0.5% 

0.5% • 

/ I tn ir lcan Indian 
M 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

F 
0 

0 

0 

0 

0 

0 

0 

0 

o ; 
0 

0 

CIFA 
Goals 

• 6.2% 

8 5% 

16.2% 

17.2% 

8.a% 
8 8% 

9.7% 

B.1% 

20.8% 

4.5% 

4 . 1 % 

Filipino 
M 

0 

0 
0 

2 

0 

0 

0 

0 

0 

0 

D 

F 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

While 
M 
2 

10 

0 

0 

D 

0 

0 

0 

0 

0 

0 

F 

.0 

0 

0 

1 

0 

1 
0 

0 

• 0 

0 

0 

Other | 
M 

0 

1 • 

0 

0 

0 

0 

0 

0 

0 

0 

0 

F 
0 

1 

0 

0 

D 

0 

0 

0 

0 

0 

0 

file:///Dliertpam


C0023 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

TO; 

CITY ATTORNEY 

2. FROM: (ORIGINATING DEPARTMENT) • 

CENTRE CITY DEVELOPMENT CORPORATION 

1. CERTIFICATE NUMBER 
(for auditor's use only) 

MIW 54 
3, DATE 0 5 / 2 7 

April 18,2008 

JUBJECT: 

Hark Boulevard at Harbor Drive Pedestrian Bridge Project - Approve Final Project Specifications/Plans; Approve 
Project Budget Amendment and Encumbrances; Award Construction Contract; Approve Third Amendment to 
Agreement for Design Consulting Services with T.Y. Lin International; Adopt Maintenance Ordinance; Authorize 
Conveyance of Agency-owned Property and Bridge Improvements; and Authorize Application for and Acceptance 
of Additional State/Federal Transportation Funding - East Village Redevelopment District of the Expansion Sub 
Area of the Centre City Redevelopment Project 

(Companion to Redevelopment Agency) 

5. Primary Contact: (Name, Phone & Mail Sta.) 
William R. Yee, Associate Project Manager, 
(619) 533-7139, MS 51D 

6. Secondary Contact (Name, Phone & Maii Sta.) 7, Check BOX if REPORT TO COUNCIL IS ATTACHED X 

8. COMPLETE FOR ACCOUNTING PURPOSES 

FUND 

DEPT. 

ORGANIZATION 

OBJECT 
ACCOUNT 

JOB ORDER 

C.I.P. NUMBER 

AMOUNT 

9. ADDITIONAL INFORMATION/ESTIMATED COST: 

Fiscal Impact: 

jrv < n n n i~\-\t t t c 

ROUTE 

m 
APPROVING 
AUTHORITY ^APPROVING SIGNATURE 

DATE 
SIGNED 

ROUTE 

CCDC President 

( 

^ancy Graham / 

CCDC Vice 
President/CFO 

lafrrw 

M ^ ^ J- Frank, Ales! 

EOC 

• H . « ' i ^h i 

'U*8 
EAS 

Environmental Review 

4 ^ ^ 11 
City Attorney Carol Leone 

Asst. Dir., CPC1. 
Redevelopment 

12 

Originating 
Depanment 

Project Manager V/ H r£>6 
Deputy Chief 
Operating Officer, 
Executive Director of 
City Planning and 
Development 

'/A I 0 * 13 

Vice President 
Real Estate 
Operations 

Barbara A. Kaiser 

mi--
% 

vt 
14 

Tt. Cliief Opeiaiiiij; 
Officer 

/ ^ ^ f 15 Docket Coord, Council Liaison dialog 
Auditor f t u COUNCIL rj Spob 

PRESIDENT ^ 
CONSENT AADOPTION 

UML REFER TO COUNCIL DATE 3 1 ^ 

II. PREPARATION OF: X R£SOLUT10N{S) XORDINANCE(S) D AGREEMENT(S) D DEED{S) 

.CKETQF: May 13,2008 



C00132 
11 vl 

T^aTthe City Council of the City of San Diego ("Council"): 

vtENDATIONS: 

Approve Bid No. KO84022CA and Final Park Boulevard at Harbor Drive Pedestrian Bridge Project 
("Project") Specifications/Plans No. 4022A; 

Adopt the Maintenance Ordinance requiring the City of San Diego ("City") to maintain the bridge and all [ 

other related Project improvements; 

Accept the conveyance of Redevelopment Agency of the City of San Diego ("Agency") owned property and 
all bridge Project improvements upon Project completion; 

Authorize the Mayor or his representative to make application to the California Transportation Commission 
for $8.4 million in Prop IB grade separation grant funds for Project construction; 

Authorize the Mayor or his representative to take all necessary actions to secure funding from the California 
Transportation Commission for construction of the Project; 

Authorize the Auditor and Comptroller to accept, appropriate and expend funds if grant funding is secured; 

Authorize the Auditor and Comptroller to establish a special interest-bearing fund for the grants; 

Authorize the Auditor and Comptroller to appropriate and expend $8.4 million from a City Fund for the 
Project, contingent upon receipt of a fully executed grant agreement; and 

Accept state/federal grade separation grant funds of approximately $8.4 million, and if the grant application 
is approved, transfer said funds to the Agency. 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTfS'): 2 
Community Planning Areafs): N/A 
Environmental Impact: On February 8, 2005, the Agency, (by Resolution No. 03869), certified that the Agency had 
reviewed and considered information in the Mitigated Negative Declaration prepared for the Project, and made 
certain findings and determinations that the development was not expected to have any adverse impacts on the 
environment. 
This is a Federal-Aid Project, administered by the State of California's Department of Transportation and the 
Federal Highway Administration ("FHWA"). A component of the federal funding requires compliance with the 
National Environmental Policy Act ("NEPA"), the nation's most comprehensive environmental standards. All 
required Project documents were prepared and submitted pursuant to the NEPA guidelines. On June 5, 2006, the 
FHWA determined that the Project was in compliance and completed the NEPA process. 
HOUSING IMPACT: N/A 
Other Issues: N/A 
City Clerk Instruction: Please send copies of the resolution(s) to Lori Young, MS 5 ID and Project Manager, MS 51D 

RA-IJ7I(REV. 1410) 



C00233 

DATE REPORT ISSUED: 
ATTENTION: 

ORIGINATING DEPT.: 
SUBJECT; 

STAFF CONTACT: 

EXECUTIVE SUMMARY SHEET 

REPORT NO. CCDC-08-15 
CCDC-08-07 

May 7, 2008 
Honorable Chair and Members of the Redevelopment Agency 
Council President and City Council 
Docket of May 13,2008 
Centre City Development Corporation 
Park Boulevard at.Harbor Drive Pedestrian Bridge Project - Approve Final 
Project Specifications/Plans; Approve Project Budget Amendment and 
Encumbrances; Award Construction Contract; Approve Third Amendment to 
Agreement for Design Consulting Services with T.Y. Lin International; Adopt 
Maintenance Ordinance; Authorize Conveyance of Agency -owned Property and 
Bridge Improvements; and Authorize Application for and Acceptance of 
Additional State/Federal Transportation Funding - East Village Redevelopment 
District of the Expansion Sub Area of the Centre City Redevelopment Project 

COUNCIL DISTRICT(S): Two 

William R. Yee, Associate Project Manager, 619-533-7139 

REQUESTED ACTION: That the Redevelopment Agency of the City of San Diego ("Agency") and the City 
ouncil of the City of San Diego ("Council") approve all actions as necessary to flind, construct, and maintain 

the Park Boulevard at Harbor Drive Pedestrian Bridge Project ("Project") in the East Village area of 
Downtown. 

STAFF RECOMMENDATION: That the Agency: 
• Approve Bid No. KO84022CA and Final Project Specifications/Plans No. 4022A; 
• Approve an FY 08 Agency budget amendment reallocating $850,000 from the Areawide Public Art 

budget, $2 million remaining in the Park to Bay Link Project budget (Phase 2), and a $2.95 million 
temporary transfer (loan) from the Parks acquisition budget, increasing the Pedestrian Bridge budget by a 
total of $5.8 million. (At such time anticipated additional monies for the Project are made available from a 
State Grant Fund, the funding from the Parks budget will be reinstated). 

• Authorize $24,329,514 for the construction of the Project and related easement acquisitions, fees and 
inspections; 

• Authorize the Executive Director of the Agency, or his designee, to accept the base bid and five deductive 
alternates and award tbe construction contract to Reyes Construction, Inc. ("Reyes") in the amount of 
$21,672,531, provided all other requirements are met; 

• Authorize the Corporation, on behalf of the Agency, to administer said contract when awarded; 
• Approve the Third Amendment to Agreement for Design Consulting Services with T.Y. Lin International 

("TYL") in an amount not to exceed $2,469,039 for construction related services (the maximum 
compensation will not exceed $5,234,980); 

• Recommend that the Council adopt the Maintenance Ordinance requiring the City of San Diego ("City") to 
maintain the bridge and all other related Project improvements; 
Authorize the conveyance of Agency-owned property and all bridge Project improvements to the City 
upon Project completion; and 

• Authorize acceptance of additional state/federal grade separation grant funding transferred from the City in 
an amount of approximately $8.4 million, if the grant application is approved. 
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That the Council; 
Approve Bid No. KO84022CA and Final Project Specifications/Plans No. 4022A; 
Adopt the Maintenance Ordinance requiring the City to maintain the bridge and all other related Project 
improvements; 
Accept the conveyance of Agency-owned property and all bridge Project improvements upon Project 
completion; 
Authorize the Mayor or his representative to make application to the California Transportation 
Commission for $8.4 million in Prop IB grade separation grant funds for Project construction; 
Authorize the Mayor or his representative to take all necessary actions to secure funding from the 
California Transportation Commission for construction of the Project; 
Authorize the Auditor and Comptroller to accept, appropriate and expend funds if grant funding is secured; 
Authorize the Auditor and Comptroller to establish a special interest-bearing fund for the grants; 
Authorize the Auditor and Comptroller to appropriate and expend $8.4 million from a City Fund for the 
Project, contingent upon receipt of a fully executed grant agreement; and 
Accept state/federal grade separation grant funds of approximately $8.4 million, and if the grant 
application is approved, transfer said funds to the Agency. 

EXECUTIVE SUMMARY: The California Public Utilities Commission '"CPUC""* ''the r e l a t o r " authorit" 
for railroad activities throughout California) stipulated in a 2003 legal decision that it would grant permission to 
re-open the new Park Boulevard crossing on the condition that a grade-separated crossing for pedestrians, 
vehicular and rail traffic was constructed. The construction of a pedestrian bridge was deemed the most feasible 
of all grade separated options considered. 

FISCAL CONSIDERATIONS: The FY08 Agency Budget contains a balance of $20,996,570 for this Project. 
This is anticipated to be funded by $11.2 million from the Agency, $4.8 million from federal funds, and $4.9 
million in private funds. In addition, a budget amendment is requested reallocating $850,000 from the Public 
Art budget; $2 million remaining in the Park to Bay Link Project budget (Phase 2), and a $2.95 million 
temporary transfer (loan) from the Parks acquisition budget. At such time anticipated additional monies of $8.4 
million for the Project are made available from the state grant fund, the funding from the Parks budget will be 
reinstated. If the bond grant funds are not approved, private sector and other tax increment funds would need to 
be appropriated. 

CENTRE CITY DEVELOPMENT CORPORATION RECOMMENDATION: On April 30, 2008, the Centre 
City Development Corporation Board approved this item. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: Public outreach efforts have 
included Project presentations to local community groups and associations; regional design/engineering and 
construction professional associations; Project publications in regional trade periodicals and Project postings on 
the Corporation's website. 

Respectfully submitted, 

William R. Yee Nancy C. Graham 
Associate Project Manager President 
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ORDINANCE NUMBER O- (NEW SERIES) 

DATE OF FINAL PASSAGE 

ORDINANCE APPROVING CITY'S ACCEPTANCE OF 
OWNERSHIP OF THE PEDESTRIAN BRIDGE AND BRIDGE 
PROJECT IMPROVEMENTS UPON ITS COMPLETION FROM 
REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO 
AND CITY'S ACCEPTANCE OF THE MAINTENANCE 
OBLIGATIONS FOR THE PEDESTRIAN BRIDGE AND ALL 
BRIDGE PROJECT IMPROVEMENTS. 

WHEREAS, the Redevelopment Agency of the City of San Diego and the City of San 

Diego [the Parties] recognize the benefit in construction of a Pedestrian Bridge, and related 

improvements, across Harbor Drive at Park Boulevard [Project], to provide safe pedestrian 

access from the east side of Harbor Drive to the bay side, and desire to construct such a Project; 

WHEREAS, the Agency, through Centre City Development Corporation [Corporation], 

has agreed to and will provide the funding and management skills for construction of the Project; 

WHEREAS, the Parties find it in their best interests to expedite the design and 

construction of the Project, with an anticipated completion date of July 2010; 

WHEREAS, the Parties agree that once construction of the Project is completed, the City 

of San Diego [City] shall maintain ownership of the Project and shall be responsible for 

operation and maintenance of the Project; NOW, THEREFORE, 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1: The City shall participate in and approve the final inspection of the Project prior 

to final acceptance. The City has previously approved the project design and bid 

specifications. 

Section 2: The City shall operate and maintain the Pedestrian Bridge, as well as the related 

improvements, including the elevator and adjacent plazas, once completed. 
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Section 3. That an annual expenditure of an amount not to exceed $40,000 (with CPI 

adjustments annually) is authorized, solely and exclusively to provide funds for the maintenance 

and operation of the Project, as long as the Project exists. 

Section 4. That the City has certified the Final Subsequent Environmental Impact Report 

to the MEIR for the Proposed Ballpark and Ancillary Development Projects, and Associated Plan 

Amendments (referred to herein as the "SEIR") through Resolution No. 292363, and the Project 

is a redevelopment implementation activity whose environmental impacts were assessed in the 

MEIR/SEIR. The Corporation, acting on behalf of the Agency, prepared a Mitigated Negative 

Declaration [MND] in accordance with and pursuant to the California Environmental Quality 

Act of 1970 [CEQA] and state and local regulations and guidelines adopted pursuant thereto, 

which assessed the environmental impacts of the development of the Project. The Council 

considered the environmental effects of the Project as shown in the MEIR/SEIR and the MND, 

and the Council previously certified the MND through Resolution No. 300121. 

Section 5. That a full reading of this ordinance is dispensed with prior to its final 

passage, a written or printed copy having been available to the City Council and the public a day 

prior to its final passage. 

Section 6. That this ordinance shall take effect and be in force on the thirtieth day from 

and after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By - Ly^a^VAa^^O 
Carol A. Leone 
Deputy City Attorney 

CALxfq 
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04/23/08 
Or.Dept:CCDC 
O-2008-147 
Council: Companion R-2008-963, 964, 965, 966 
RA: Companion RA-2008-115, 116, 116 

(O-2008-147) 

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San 
Diego, at this meeting of ^AY 1 3 ? ^ •-

Approved: 
(date) 

ELIZABETH S. MALAND 
City Cler 

JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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G00239 
RESOLUTION NUMBER R-. 

DATE OF FINAL PASSAGE 

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
DIEGO TO APPROVE BED NO. K084022CA FROM REYES 
CONSTRUCTION AND APPROVE THE FINAL PROJECT 
SPECIFICATIONS/PLANS NO. 4022A FOR THE PARK 
BOULEVARD AT HARBOR DRIVE PEDESTRIAN BRIDGE 
PROJECT. 

WHEREAS, the City Council of the City of San Diego implements projects to improve 

economic and physical conditions in the City of San Diego; and 

WHEREAS, the Redevelopment Agency of the City of San Diego, [the "Agency"] is 

engaged in activities necessary to carry out and implement the Redevelopment Plan for the East 

Village RcueveiopiTieni District Area of the Centre City R.edevelGpment Project: and 

WHEREAS, Agency and City desire to cooperate in the construction and future 

ownership and maintenance of a pedestrian bridge located at Park Boulevard and Harbor Drive 

designed to enhance the appearance, functionality, and safety of existing conditions; and 

WHEREAS, in order to carry out and implement the Redevelopment Plan, the Agency 

proposes to pay for or secure other funding for construction of improvements for the Park 

Boulevard at Harbor Drive Pedestrian Bridge Project in the East Village Redevelopment District; 

and 

WHEREAS, the Agency has authorized the Corporation to bid the improvements for the 

Park Boulevard at Harbor Drive Pedestrian Bridge in the East Village Redevelopment District; 

NOW, THEREFORE, 

BE IT RESOLVED, by the Council of the City of San Diego, as follows: 

-PAGE 1 OF 2-



•^^0-240 

1. That the Council approves bid no. K084022CA from Reyes Construction 

and the final project specifications/plans No. 4022a for the Park Boulevard at Harbor 

Drive Pedestrian Bridge Project. 

(R-2008-963) 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By Ui^Lf^ tS ^ ,'.<7 
Carol A. Leone 
Deputy City Attorney 

CALxfq 
04/23/08 
Or.DeptCCDC 
R-2008-963 
R.A: Companion RA-2008-i 15, 116, i 17 
MMS#4932 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of . 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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C00241 
RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
DIEGO TO ACCEPT THE CONVEYANCE OF 
REDEVELOPMENT AGENCY-OWNED PROPERTY AND 
ALL BRIDGE PROJECT IMPROVEMENTS UPON 
COMPLETION OF THE PARK BOULEVARD AT HARBOR 
DRIVE PEDESTRIAN BRIDGE PROJECT. 

WHEREAS, the City Council of the City of San Diego implements projects to improve 

economic and physical conditions in the city of San Diego; and 

WHEREAS, the Redevelopment Agency of the City of San Diego, [the "Agency"] is 

engaged in activities necessary to carry out and implement the Redevelopment Plan for the East 

WHEREAS, Agency and City desire to cooperate in the construction and future 

ownership and maintenance of a pedestrian bridge located at Park Boulevard and Harbor Drive 

designed to enhance the appearance, functionality, and safety of existing conditions; and 

WHEREAS, in order to carry out and implement the Redevelopment Plan, the Agency 

proposes to pay for or secure other funding for construction of improvements for the Park 

Boulevard at Harbor Drive Pedestrian Bridge Project in the East Village Redevelopment District; 

and 

WHEREAS, Centre City Development Corporation [the "Corporation"] has 

reviewed and recommended that the Council of the City of San Diego [the "Council"] 

accept future conveyance of the Agency-owned property upon which the Pedestrian 

Bridge will be built, as well as conveyance of all bridge project improvements upon 

completion of the bridge construction; NOW, THEREFORE, 
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BE IT RESOLVED, by the Council of the City of San Diego, as follows: 

1. That the Council accepts the future conveyance of Agency-owned 

property and all bridge project improvements upon project completion, and authorizes the 

execution of all documents necessary to effectuate such transfer. 

APPROVED: MICHAEL J, AGUIRRE, City Attorney 

By • " U ^ t ^ .-XX^c" 
Carol A. Leone 
Deputy City Attorney 

CALxfq 
04/23/08 
Or.DeptCCDC 
R-2008-964 
R.A.:Companion RA-2008-115, 116, 117 
MMS#4932 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of l 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved; 
(date) JERRY SANDERS, Mayor 

Vetoed; 
(date) JERRY SANDERS, Mayor 
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RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
DIEGO TO AUTHORIZE APPLICATION FOR PROP IB 
GRADE SEPARATION GRANT FUNDS IN THE AMOUNT OF 
$8.4 MILLION AND AUTHORIZING THE EXPENDITURE OF 
SAID FUNDS FOR THE PARK BOULEVARD AT HARBOR 
DRIVE PEDESTRIAN BRIDGE PROJECT. 

WHEREAS, the City Council of the City of San Diego implements projects to improve 

economic and physical conditions in the City of San Diego [the "City"]; and 

WHEREAS, the Redevelopment Agency of the City of San Diego, [the "Agency"] is 

engaged in activities necessary to carry out and implement the Redevelopment Plan for the East 

v m a g v ivt/uwwjcj-Uiii-'iii I ^ J ^ U I ^ L nawa. u i uiv^ v^i^iitit/ \_/iî y i \ . t .ucvciupiut i i i i i lujcwu, Oiiu. 

WHEREAS, Agency and City desire to cooperate in the construction and future 

ownership and maintenance of a pedestrian bridge located at Park Boulevard and Harbor Drive 

designed to enhance the appearance, functionality, and safety of existing conditions; and 

WHEREAS, in order to carry out and implement the Redevelopment Plan, the Agency 

proposes to pay for or secure other funding for construction of improvements for the Park 

Boulevard at Harbor Drive Pedestrian Bridge Project in the East Village Redevelopment District 

[the "Project"]; and 

WHEREAS, certain transportation grant funds may be available for the Project, NOW, 

THEREFORE, 

BE IT RESOLVED, by the Council of the City of San Diego, as follows; 

1. That the Council authorizes the Mayor or his representative to make 

application to the California Transportation Commission for S8.4 million in Prop IB 
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•C-00244 
grade separation grant funds for Project construction; 

2. That the Council authorizes the Mayor or his representative to take all 

necessary actions to secure funding from the California Transportation Commission for 

construction of the Project; 

3. That the Council authorizes the Auditor and Comptroller to accept, 

appropriate and expend funds if grant funding is secured; 

4. That the Council authorizes the Auditor and Comptroller to establish a 

special interest-bearing fund for the grants; and 

5. That the Council authorizes the Auditor and Comptroller to appropriate 

and expend $8.4 million from a City fund, contingent upon receipt of a fully executed 

6. That the Council authorizes the acceptance of state/federal grade 

separation grant funds of approximately S8.4 million, and if the grant application is 

approved, transfer of said funds to the Agency to be expended on construction costs for 

the Project. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By LAA4Mk/^ iy^ -
Carol A. Leone 
Deputy City Attorney 

CALxfq 
04/23/08 
Or.Dept:CCDC 
R-2008-965 
R.A.:CompanionRA-2008-n5, 116, 117 
MMS#4932 
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CG0243 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of • 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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C00247 
RESOLUTION NUMBER R-. 

DATE OF FINAL PASSAGE 

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
DIEGO STATING FOR THE RECORD THAT THE CITY 
COUNCIL HAS PREVIOUSLY REVIEWED AND 
CONSIDERED THE INFORMATION CONTAINED IN THE 
FINAL MITIGATED NEGATIVE DECLARATION 
ENVIRONMENTAL DOCUMENT WITH RESPECT TO THE 
CONSTRUCTION OF IMPROVEMENTS FOR THE PARK 
BOULEVARD AT HARBOR DRIVE PEDESTRIAN BRIDGE 
LOCATED IN THE EAST VILLAGE REDEVELOPMENT 
DISTRICT OF THE EXPANSION SUB AREA OF THE 
CENTRE CITY REDEVELOPMENT PROJECT. 

WHEREAS, the Redevelopment Agency of the City of San Diego [Agency] is engaged 

in activities necessary to carry out and implement the Redevelopment Plan for the East Village 

Redevelopment District Area of the Centre City Rsdevelopmsat Project [Project]; and 

WTHEREAS, in order to carry out and implement the Redevelopment Plan, the Agency 

proposes to pay for all or part of the construction of improvements for the Park Boulevard at 

Harbor Drive Pedestrian Bridge in the East Village Redevelopment District [Bridge Project]; and 

WHEREAS, the Agency approved the Basic Concept/Schematic Drawings for the 

construction of the Park Boulevard at Harbor Drive Pedestrian Bridge on February 8, 2005, by 

Redevelopment Agency Resolution No. R-03868; and 

WHEREAS, the Agency has previously prepared, and the Agency and the Council of the 

City of San Diego [Council] have certified the Final Master Environmental Impact Report for the 

Centre City Redevelopment Project (referred to herein as the "MEIR") through Resolution No. 

2081 and No. 279875, respectively; and 

WHEREAS, the Agency has also previously prepared, and the Agency and the Council 

have certified the Final Subsequent Environmental Impact Report to the MEIR through 

Resolution No. 03058 and Resolution No. 292363, respectively, for the Proposed Ballpark and 
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Ancillary Development Projects, and Associated Plan Amendments (referred to herein as the 

"SEIR"); and 

WHEREAS, the MEIR, as supplemented by the SEIR, for the Project is sometimes 

referred to collectively herein as the MEIR/SEIR; and 

WHEREAS, the development of the Project on the real property is a redevelopment 

implementation activity whose environmental impacts are assessed in the MEIR/SEIR; and 

WHEREAS, the Centre City Development Corporation [Corporation], acting on behalf of 

the Agency, prepared a Mitigated Negative Declaration [MND] in accordance with and pursuant 

to the California Environmental Quality Act of 1970 [CEQA] and state and local regulations and 

guidelines adopted pursuant thereto, and such MND assessed the environmental impacts of the 

development of the pedestrian bridge; 

WHEREAS, the Council considered the environmental effects of the proposed 

development as shown in the MEIR/SEIR and the MND, and the Council certified the MND 

through Resolution No. 300121; 

WHEREAS On February 8, 2005, the Agency, (by Resolution No. 03869), certified that 

the Agency had reviewed and considered information in the Mitigated Negative Declaration 

prepared for the Bridge Project, and made certain findings and determinations that the 

development was not expected to have any adverse impacts on the environment; and 

"WHEREAS, this is a Federal-Aid Project, administered by the State of California's 

Department of Transportation and the Federal Highway Administration ("FHWA"), and a 

component of the federal funding requires compliance with the National Environmental Policy 

Act ("NEPA"), the nation's most comprehensive environmental standards. All required Bridge 

Project documents were prepared and submitted pursuant to the NEPA guidelines. On June 5, 

-PAGE 2 OF 4-



000249 (R-2008-966) 

2006, the FHWA determined that the Bridge Project was in compliance and completed the 

NEPA process. NOW, THEREFORE, 

BE IT RESOLVED, by the City Council of the City of San Diego stating for the record 

that the information contained in the Final MND, including any comments received during the 

public review process, has been previously reviewed and considered by the Council and it is 

determined that no substantial changes or new information of substantial importance within the 

meaning of NEPA and CEQA would warrant any additional environmental review in connection 

with approval of construction of the Park Boulevard at Harbor Drive Pedestrian Bridge Project. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

Carol A. Leone 
Deputy City Attorney 

CAL: cfq 
04/23/08 
Or.DeptCCDC 
R-2008-966 
R.A.;Companion RA-2008-115, 116, 117 
MMS#4932 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of ^ 

ELIZABETH S. MALAND 
City Clerk 

By_ 
Deputy City Clerk 
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Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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